COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/11/2008

ESTIMATE SUMMARY 11:41:42
CONTID: C15928 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15928-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 17.0 DAYS TIME ALLOW: 45 WORK DAYS
SH 40: SH 2 TO QUEBEC ST. OVERLAY PERCENT TIME: 37.78 ORIG TIME ALLOW: 45 WORK DAYS
PROJECT NO: NH0405-032
SH 40: SH 2 TO QUEBEC ST. OVERLAY
NAME OF ROAD: 040C
PROJECT COUNTIES: DENVER
CONTRACTOR:
PREMIER PAVING, INC. PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 06/04/2008
5085 HARLAN ST DATE LET 02/28/2008 DATE WORK BEGAN 06/04/2008
DATE AWARDED 03/06/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/19/2008 DATE ACCEPTED
DENVER CO 80212-28. (303)940-3668 DATE NOTICE TO PROCEED 06/04/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,742,639.97 PARTICIPATING $ 713,993.44 $ 678,827.62
AWARD PROJECT AMT: ¢  1,479,928.52 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 40.97% TOTAL EARNINGS 713,993.44 678,827.62
FUNDS AVAILABLE: $ 1,028,646.53 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 713,993.44 678,827.62
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,321.80 -19,266.83
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 693,671.64 659,560.79
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 693,671.64 659,560.79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 659,560.79

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15928-BID ESTIMATE RUN 07/11/2008
PROJECT: NH0405-032 ESTIMATE NO: 0002 11:41:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200  REMOVAL OF SIDEWALK 635.000 0.000
SY 195.000 4,114.50
21.10000 195.000 4,114.50
0010 202-00203  REMOVAL OF CURB AND GUTTER 1,074.000 0.000
LF 1,074.000 8,216.10
7.65000 1,074.000 8,216.10
0015 202-00206  REMOVAL OF CONCRETE CURB RAMP 479.000 0.000
SY 466.000 9,832.60
21.10000 466.000 9,832.60
0020 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 81,856.000 0.000
SY 38,386.000 55,659.70
1.45000 38,386.000 55,659.70
0025 202-00250  REMOVAL OF PAVEMENT MARKING 4,500.000 0.000
SF 0.000 0.00
1.55000 0.000 0.00
0030 202-04005  CLEAN VALVE BOX 45.000 0.000
EACH 0.000 0.00
43.45000 0.000 0.00
0035 203-01597  POTHOLING 10.000 0.000
HOUR 0.000 0.00
171.00000 0.000 0.00
0040 208-00045  CONCRETE WASHOUT STRUCTURE 10.000 0.000
EACH 2.000 1,090.00
545.00000 2.000 1,090.00
0045 208-00050  STORM DRAIN INLET PROTECTION 167.000 78.000
EACH 89.000 12,615.75
141.75000 167.000 23,672.25
0050 208-00070  STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
840.00000 0.000 0.00
0055 208-00100  SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.333 1,032.30

3,100.00000 0.333 1,032.30
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PCN: 15928-BID ESTIMATE RUN 07/11/2008
PROJECT: NH0405-032 ESTIMATE NO: 0002 11:41:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208-00205 EROSION CONTROL SUPERVISOR 225.000 0.000
HOUR 28.000 2,205.00
78.75000 28.000 2,205.00
0065 210-04010 ADJUST MANHOLE 78.000 0.000
EACH 78.000 6,240.00
80.00000 78.000 6,240.00
0070 210-04020 MODIFY INLET 1.000 0.000
EACH 1.000 2,398.00
2,398.00000 1.000 2,398.00
0075 210-04050 ADJUST VALVE BOX 94.000 0.000
EACH 45.000 1,426.50
31.70000 45.000 1,426.50
0080 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000
TON 50.760 4,248.61
83.70000 50.760 4,248.61
0085 403-34871 HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 14,857.000 0.000
TON 6,467.980 351,275.99
54.31000 6,467.980 351,275.99
0086 900-00006  ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0090 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,093.000 0.000
GAL 2,211.000 2,432.10
1.10000 2,211.000 2,432.10
0095 412-00600 CONCRETE PAVEMENT (6 INCH) 47.000 0.000
sy 47.000 2,218.40
47.20000 47.000 2,218.40
0100 412-01120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 170.000 0.000
SY 0.000 0.00
101.00000 0.000 0.00
0105 608-00000 CONCRETE SIDEWALK 396.000 0.000
sy 195.000 6,045.00
31.00000 195.000 6,045.00
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PROJECT: NH0405-032 ESTIMATE NO: 0002 11:41:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 608-00010 CONCRETE CURB RAMP 456.000 0.000
sy 383.000 20,299.00
53.00000 383.000 20,299.00
0115 608-00015 TRUNCATED DOMES 664.000 0.000
SF 664.000 33,864.00
51.00000 664.000 33,864.00
0120 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,074.000 0.000
LF 1,074.000 15,787.80
14.70000 1,074.000 15,787.80
0125 614-72875 LOOP DETECTOR WIRE 4,272.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0130 625-00000 CONSTRUCTION SURVEYING 1.000 0.000
LS 0.330 693.00
2,100.00000 0.330 693.00
0135 626-00000 MOBILIZATION 1.000 0.000
LS 0.600 36,600.00
61,000.00000 0.600 36,600.00
0140 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.330
LS 0.270 1,088.91
4,033.00000 0.600 2,419.80
0145 627-00005 EPOXY PAVEMENT MARKING 127.000 0.000
GAL 0.000 0.00
88.20000 0.000 0.00
0150 627-00012 PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 575.000 0.000
GAL 50.000 787.50
15.75000 50.000 787.50
0155 627-01001 PREFORMED PLASTIC PAVEMENT MARKING 1,751.000 0.000
SF 759.000 7,172.55
9.45000 759.000 7,172.55
0160 627-30405 PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 15.500 0.000
SF 0.000 0.00
14.70000 0.000 0.00
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PCN: 15928-BID ESTIMATE RUN 07/11/2008
PROJECT: NH0405-032 ESTIMATE NO: 0002 11:41:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0165 627-30410 PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 10,904.000 0.000
LINE)
SF 0.000 0.00
7.10000 0.000 0.00
0170 629-01110 LOCATE MONUMENTS 8.000 0.000
HOUR 0.000 0.00
126.00000 0.000 0.00
0175 630-00000 FLAGGING 1,440.000 0.000
HOUR 1,294.000 28,791.50
22.25000 1,294.000 28,791.50
0180 630-00003 UNIFORMED TRAFFIC CONTROL 360.000 0.000
HOUR 247.000 14,264.25
57.75000 247.000 14,264.25
0185 630-00004 TRAFFIC CONTROL VEHICLE 1.000 0.500
EACH 0.000 0.00
2,861.25000 0.500 1,430.63
0190 630-00007 TRAFFIC CONTROL INSPECTION 30.000 0.000
DAY 13.000 1,624.35
124.95000 13.000 1,624.35
0195 630-00012 TRAFFIC CONTROL MANAGEMENT 45.000 0.000
DAY 20.000 9,891.00
494.55000 20.000 9,891.00
0200 630-80001 FLASHING BEACON (PORTABLE) 4.000 2.000
EACH 0.000 0.00
618.45000 2.000 1,236.90
0205 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 0.000
EACH 2.000 205.80
102.90000 2.000 205.80
0210 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 84.000 1.000
EACH 36.500 1,341.38
36.75000 37.500 1,378.13
0215 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 63.000 7.000
EACH 24.500 1,260.53

51.45000 31.500 1,620.68
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PCN: 15928-BID ESTIMATE RUN 07/11/2008
PROJECT: NH0405-032 ESTIMATE NO: 0002 11:41:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 2.000 126.00
63.00000 4.000 252.00
0225 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 100.000
SF 0.000 0.00
18.15000 100.000 1,815.00
0230 630-80355 PORTABLE MESSAGE SIGN PANEL 3.000 1.000
EACH 0.500 1,921.50
3,843.00000 1.500 5,764.50
0235 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 4.000 0.000
TYPE)
EACH 2.000 1,417.50
708.75000 2.000 1,417.50
0240 630-80360 DRUM CHANNELIZING DEVICE 70.000 0.000
EACH 35.000 735.00
21.00000 35.000 735.00
0245 630-80380 TRAFFIC CONE 450.000 0.000
EACH 225.000 1,541.25
6.85000 225.000 1,541.25
0250 630-80520 MOBILE PAVEMENT MARKING ZONE 4.000 0.000
DAY 0.000 0.00
157.50000 0.000 0.00
0255 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 0.000
(TEMPORARY)
EACH 0.500 10,500.00
21,000.00000 0.500 10,500.00
0260 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0265 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 41,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PROJECT: NH0405-032 ESTIMATE NO: 0002 11:41:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0275 700-70016 F/A FUEL COST ADJUSTMENT 17,864.250 0.000
FA 17,864.250 17,864.25
1.00000 17,864.250 17,864.25
0280 700-70021 F/A ON-THE-JOB TRAINEE 1,536.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0285 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70025 F/A QUALITY INCENTIVE PAYMENT 32,730.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70031 F/A INTERIM SURFACE REPAIR 22,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 1,728,709.97 $ 678,827.625S 700,063.44
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0310 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
5,650.00000 1.000 5,650.00
0315 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,400.00000 1.000 7,400.00
0320 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
880.00000 1.000 880.00
CAT 0400 CURRENT AMT $ 13,930.00 $ 0.00$ 13,930.00
PROJECT TOTAL CURRENT AMT $ 1,742,639.97 $ 678,827.62 S 713,993.44




